



## V-MAP

### Vistra Management Action Plan

Vistra’s Management Action Plan – V-MAP – is a proprietary and total plan for managing program delivery to our federal clients. V-MAP fully integrates our people, processes, enabling tools, and quality control allowing Vistra to quickly transition and comprehensively manage new or existing federal government programs.

Implemented by our fully-integrated Program Management Office (PMO), V-MAP ensures that our operations, logistics, and the delivery of high-quality, value-added services are seamlessly integrated across program operations.

V-MAP is defined by careful and tight coordination with project stakeholders and processes to maintain schedules, track budget and spending, and achieve outstanding results. The approach creates a structure for managing day-to-day activities and individual project schedules through consistent progress reporting. V-MAP also closely monitors work against client timelines, and ensures efficiencies across planning, organizing, staffing, executing, and controlling operations.

V-MAP is based on documented industry and government best practices, including:

- Project Management Institute’s Project Management Body of Knowledge (PMBOK)
- ISO 9001:2015 registration
- Capable workforce supported by corporate resources
- Proficient change management at all levels
- Reduced execution risk
- Reduced cost
- Better accountability
- Constant communication at all levels from frontline personnel to senior management
- Collaborative work with clients
- Program Management Office to handle all processes

### Past Performance



### Contact Information

813.961.4700

[FederalPrograms@ConsultVistra.com](mailto:FederalPrograms@ConsultVistra.com)